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EPA STANDARD FORM 1 900- 55
Contractor Personnel Report

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT

Site Name: WEST MILL DRUM
Contractor: OHM REMEDIATION

EMPLOYEE
ASSIGNED

EMP
ID

WORK
CLASSIFICATION CLIN # TASK

HifcS"
DAILY
HOURS

REG OT

RATES

REG OT

TOTAL PERSONNEL COST FOR TODAY:

TOTAL PERSONNEL COST TO DATE:

Delivery Order
Contract

LABOR
COST

0.00

PER
DIEM
M&IE

Page: 1
Date: 03/30/93

#: 4001-F4-53
#: 68-S1-4001

INDIRECT
COSTS

$

TOTAL
PERSONNEL

COST

0.00

SEE
CHT

1,105.16

MAY 07 1«3



EPA STANDARD FORM 1900-55
Contractor Equipment Report

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT

Site Name: UEST MILL DRUM
Contractor: OHM REMEDIATION

EQUIP ID

OHM REMED

OHM REMED
5853
5880

EQUIPMENT ITEM

IATION:

[AT ION:
Box/Van- 1 ton
Pickup-2 wheel drive

CLIN #

1-06-10
1-36-10

TASK

06
06

SERVICE
DATE

——— ADJ

03/29/93
03/29/93

DAILY
HOURS

JSTMENT

-4.0
-4.0

DAILY
WORK
STATUS

5 .....

RG
RG

TOTAL
DAYS

1
1

RATE

0.00
0.00

Delivery Order
Contract

RATE
TYPE

TOTAL EQUIPMENT COST FOR TODAY:

TOTAL EQUIPMENT COST TO DATE:

INDIRECT
COSTS

0.00
0.00

0.00

Page: 2
Date: 03/30/93

#: 4001-F4-53
#: 68-S1-4001

TODAY'S
COST

-114.85
-56.93

-171

$

.78

TOTAL TO
DATE

114.85
56.93

SEE
CMT

t

171.78



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 3
Contractor Other Field Costs HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT Date: 03/30/93

Site Name: UEST MILL DRUM
Contractor: OHM REMEDIATION

MATERIAL PURCHASED

OHM REMEDIATION:

Storage/Disposal 03/06/93
Transport. Drums 03/06/93

STATUS

A
A

TASK

03
05

VENDOR

MKC Enterprises
AllUaste Services

INVOICE #
AMT/
QTY

1.0
1.0

UNIT

OTHER COSTS FOR TODAY:

Delivery Order #: 4001-F4-53
Contract #: 68-S1-4001

COSTS

4,795.00
375.00

0.00

INDIRECT
COSTS

623.35
48.75

0.00

AWAITS TOTAL (ALL):

TOTALS FOR TODAY (including AWAITS):

TOTAL OTHER FIELD COSTS TO DATE (including

TOTAL
COSTS

5,418.35
423.75

0.00

5,842.10

5,842.10

SEE
CMT

AUAITS): $ 6.136.39



EPA STANDARD FORM 1900-55
Contractor Comments

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT

Page: 4
Date: 03/30/93

Site Name:
Contractor:

WEST HILL DRUM
OHM REMEDIATION

Delivery Order #: 4001-F4-53
Contract #: 68-S1-4001

COMMENT # COMMENTS

EQUIPMENT

03/29/93-5853-Truck-Box/Van-1 ton-OHM REMEDIATION
This equipment was incorrectly left on the 1900-55, dated 3/29.

credits the cost associated with this mistake.

03/29/93-5880-Truck-Pickup-2 wheel drive-OHM REMEDIATION
See comment for previous entry.

It should have been removed and was not. This entry

*** Percentage of ceiling utilized: 74.133X ***

TOTAL DAILY ERCS COSTS (excluding AWAITS): -171.78 COSTS TO DATE (including AWAITS): $ 7,413.33



SITE: WEST MILL DRUM
PRIME CONTRACTOR: OHM REMEDIATION
PROJECT CEILING: 10,000.00

(4001-F4-53)
CONTRACTOR INCIDENT OBLIGATION LOG

March 1993
PAGE 1

DATE

TTD:

6
29
30
31

TTD:

PERSONNEL
COST

0.00

698.24
406.92

1105.16
1105.16

EQUIPMENT
COST

0.00

171.78
171.78

343.56
343.56

OTHER COSTS
U/0 AWAITS

0.00

294.29

294.29
294.29

AWAITS

0.00

5842.10
5842.10

5842.10
5842.10

DAILY TOTAL

0.00

7006.41
6420.80

7585.11
7585.11

TOTAL CEILING BALANCE

0.00

7006.41 10000.00 2993.59
7585.11 10000.00 2414.89

X REMAINING

29.94
24.15

*** Percentage of ceiling utilized as of 03/29/93: 75.851X ***


